
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending March 28th, 2003

GEOFILL (04-012054)      Resident Engineer: Richard Duncan
Time Elapsed – 97%  
Complete - 100%  
Project accepted – March 28, 2003

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 27%           http://www.newbaybridge.org
Complete - 15%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – Removed pile template, setting up to dredge out piles
 Pier 15E – Completed splicing the two east piles
 Pier 14E – Completed dewatering, installed two maintenance pumps, placed pile template
 Pier 12E – Continued structure excavation operations within cofferdam
 Pier 10E – Completed driving sheet piles for the cofferdam

PRECAST YARD (Stockton)
 Construction continued for casting beds #2 & #3 
 Poured two panels
 Continued tying rebar for additional panels
 Completed tying deck steel for first segment
 Began tying rebar for second segment

OTHER
 Public Information office relocation complete – data and utility connections ongoing.
 An additional double-wide trailer is being erected for PTG consultants working with the

Mission Control group on the Shop Drawings
 Pier table mock-up – Construction resumed, started placing horizontal rebar
 Foundation mock-up – Poured annular grouting
 Pier mock-up in Vallejo – Continued operations

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Dredge out material from the four piles
 Pier 15E – Continue splicing and driving piles
 Continue cofferdam construction for eastbound bridge; completion expected in May
 Footing Boxes for Piers 11E, 12E, & 13E have been shipped out from Texas.  Estimated

date for arrival on site is April 22nd, 2003
PRECAST YARD

 Continue mobilization and set up of equipment and casting beds
 First segment pour rescheduled for Saturday, March 29th

 Second segment pour scheduled for April 15th

 Casting bed #2 expected to be complete by April 15th

 Post-tension first segment
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